
# Willmott Dixon Group









Founded in 1852, privately-owned contracting and interior fit-out group Willmott Dixon is dedicated to leaving a positive legacy in our communities and environment. We create value for customers, stakeholders and communities by working in a sustainable and responsible way to shape the built environment and make a positive impact to society's well-being.

As a founding partner of the Considerate Constructors Scheme (CCS) in 1997, all Willmott Dixon sites are registered with the CCS. The scheme influences the way we design our strategy of work and we are committed to working to the higher code of conduct.

## **Key team**







**Tony Finney** Senior Building Manager



Jannis Reid Principal Surveyor



John Dell Senior Building Manager

### **Contact us**

### Willmott Dixon Site Office

Ferranti Close, Off Westfield Street Woolwich, London, SE18 5TT T: 07815 708898

E: Jamie.Hawkins@willmottdixon.co.uk


### Willmott Dixon - Cobham


Munro House, Portsmouth Road, Cobham, Surrey, KT11 1TF T: 01932 584700 F: 01932 584701















### **PROJECT INSIGHT**

### **Royal Greenwich Trust School**

Welcome to the fifth edition of our project newsletter. We will keep you informed as to our plans and progress towards the delivery of Royal Greenwich Trust School.



## What has happened?

The project has advanced very well since the last news report.

Ground works have been completed successfully along with all drainage through site and base course tarmacking (the final top coat will be laid when the building is complete). The steel frame has been erected to the lecture theatre and has been 40% complete to the teaching block. Pre-cast concrete planks and all staircases to lecture theatre have been installed, in addition to the install of roof sheets.







Scan the QR code to view our site camera



Our webcam during ground works (above); latest progress pictures (bottom left)

### What happens next?

A fortnight look ahead is as follows:

- ➤ Netting to lecture theatre roof for the purpose of safety will commence w/c Monday the 19<sup>th</sup> of August 2019;
- ▶ 75% of roof decking works as well as the reinstatement of ceilings to the existing school will be complete by Friday the 23<sup>rd</sup> of August 2019;
- ▶ Steel frame to Teaching Block and infill of brickwork to the existing school will be complete by Friday the 23<sup>rd</sup> of August 2019.

Roofing works will be our focal point in September 2019. In addition, O'Keefe ground works will be returning for structural toppings with scaffold erection in continuum beyond already secured Haki staircases in lecture theatre.

Please, refer to our weekly progress reports with photos displayed here, on our Community Board, for regular updates.

With September approaching rapidly we are excited and looking forward to collaborations and brainstorming with Greenwich Trust School students and Windrush Primary School pupils.



School is back!

### Other news

The atmosphere has been lovely on site during the summer months. All teams had worked very hard and as a result works have progressed as planned despite it being a holiday season. Site management organised a site barbeque as a token of appreciation which has been received with compliments.

We are delighted to say that our site plants are stretching and multiplying in abundance. Our herbs (mint, oregano, a few varieties of thyme) enlarged enormously; we had to nip some branches and use the herbs for home cooking in order to maintain balance in the platers. It has transformed our site outlook and has

attracted many bugs and insects which only suggests that we should install bug and insect hotels...

Willmott Dixon has achieved a Carbon Trust Standard and has received a certificate of achievement from Carbon Trust Assurance Limited. This has inspired our team to push on and stay focused.



Site barbeque (top right); enlivened site (above and bottom right).



